

Summary

Task	Description
1	Maintain DS for 30,000 PV items
2	Sync/Sustain 10,000 Non-PV items
3	Sync/Sustain 10,000 Readiness items
4/8	Expand/market Mfg participation in DS
5	Provide DS support to DMLSS/DSCP
6	Transition Planning
7	Project Management

Upcoming Events

- Project Kick-off Meeting 16 August
- Primary contractor team
 - SAIC and Comergent (formerly Profile Systems)
 - Comergent Northern Virginia Office opening in August—4 People
- Proposed Meeting
 - Dr. Martin and COL Buchwald -- TBD in August
- Today
 - Discuss specifics for Tasks 2 and 3

Task 1—Maintain DS for 30,000 PV Items

- Previous contract
 - Identify and construct 99% accurate catalog data for 30K PV items
- New contract
 - Maintain/update data on 30K items
 - Implement common mfg name in DMS, CDMIA, ECAT
 - Sync with PVs, DAPAs, Supplyline and Manufacturer data
 - Monthly updates/reports
- Goal
 - Get wholesale catalog data accurate
 - Feed accurate catalog data to the enterprise

Task 2—Sync/Sustain 10,000 Non-PV Items

- Identify candidate items (select 10 sites, 3-4 per Service)
 - Recommended Site List (discuss selection process/timing today)
 - Army
 - WRAMC (Walter Reed - Washington DC)
 - BAMC (Brooke - Ft Sam Houston TX)
 - DDEAMC (Eisenhower - Ft Gordon GA)
 - MAMC (Madigan - Ft Lewis WA)
 - TAMC (Tripler - Honolulu HI)
 - Ft Bragg
 - USAMMCE (Pirmasens GE)
 - Air Force
 - Lackland TX
 - Travis CA
 - Wright Patterson OH
 - Keesler MS
 - Navy
 - San Diego CA
 - Bethesda MD
 - Portsmouth NH
 - Jacksonville FL
- Present Project Plan for Approval on 16 August

Task 3—Sync/Sustain 10,000 Readiness Items

- Project plan being prepared—due 15 Sep 04
- Schedule separate meetings with DSCP/Services
 - Discuss dates today
 - Purpose:
 - Gather input on which 10,000 items to work
 - Identify file formats/fields
 - Sort out current application of SupplyLine Classifications
 - Different for NSNs and commercial products?
 - Sources to consider:
 - Service assemblage lists (TA, AS, AMAL, etc.)
 - Site files (what is being purchased for stored assemblages)
 - Theater/reachback files (what is being bought for deployed sites)
 - JRCAB DEPMEDS file
 - Major medical center/ER trauma unit CUSTCATS

Task 4/8—Expand/Market Mfg Participation

- Large business effort for participation in Product Data Utility (PDU)
 - BD was first
 - Sync packaging levels with Owens and Minor and Cardinal
 - Meeting with OM/Cardinal and get them to supplement Packaging levels
 - NOTE: All packaging levels BD has in PDU must be in OM and Cardinal
 - Work with other key players
 - Met with Premier/BD 14 July and will meet again 5 August
 - VA—data error report already provided to John Blankenship
 - Consorta and others
 - Targeting others
 - 3M and others
 - Working with GHX to bring in other key DoD Manufacturers
 - Small business effort next
 - HPDS (previously demo'd) Manufacturer enticement to join PDU
- Form Technical Advisory Group for PICS Standards